4“: Advocate Christ Medical Center

4440 West 95th Street || Oak Lawn, IL 60453 || T 708,684.8000 || advocatehealth.com

February 6, 2018

Via Overnight Courier R E c E | v E D

Ms. Courtney Avery, Administrator

Hlinois Health Facilities and Services Review Board FEB 0 8 2018
525 West Jefferson Street
Springfield, IL 62761 | SEﬂRwE?:ng ;2&%{5’58,{'”

Re: Project #16-047 Advocate Christ Medical Center (the “Project”)

Annual Progress Report
Advocate Health and Hospitals Corporation, (d/b/a Advocate Christ Medical Center), and
Advocate Health Care Network Construction Project for expansion and modernize its Radiation
Oncology Department in the Cancer Center, with a combination of modernization and new

construction.

Dear Ms. Avery:

This letter is to inform you that, in accordance with requirements of the 77 Ill. Adm. Code
1130.760, Advocate Christ Medical Center at 4440 West 95" St., Oak Lawn, is submitting an
annual progress report on the Project referenced above. The permit for this Project was granted
January 24, 2017.

The Project is modernization of the oncology department and replace radiation therapy equipment
with demolition and construction of a new building in 24,446 GSF.

Current status of the Project:
e Obligation: The project was timely obligated on May 23, 2017 by the signing of a
construction contract with Pepper Construction Company.

e Percentage of the Project finished: 5% Complete
e Components Finished:
Design Phase #1 100% Complete
Phase #1/ Enabling 95% Complete
o Components in progress:
Building Demolition Phase #1 40% Complete
e Components Not Completed: (Due to phased work)
New Construction Phase #1 0% Complete
Renovations Phase #1 0% Complete
Radiation Therapy Equipment Installation Phase #1 0% Complete
Design Phase #2 0% Complete
Renovations Phase #2 0% Complete

Radiation Therapy Equipment Installation Phase #2 0% Complete
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» Changes in scope and size: The Project remains substantially consistent with the general
scope of the Project as approved by the Review Board.

2. Costs incurred to date, an itemized listing of the total current estimated project costs, and a
comparison of those costs to the approved permit amounts.

USE OF FUNDS Costs Incurred to Date In Permit
Preplanning Costs $ 320,600 $ 320,600
Site Survey and Soil Investigation $27,500 $115,600
Site Preparation $0 $ 913,700
Off Site Work $0 $ 743,226
New Construction Contracts . $ 128,396 $10,272,981
Modernization Contracls 50 $ 5,604,864
Contingencies $0 $ 1,869,059
Architectural/Engineering Fees $ 755,398 $ 1,434,404
Consulting and Other Fees $ 201,747 $ 2,708,700
e o e Equip s 51655 57176
Bond Issuance Expense (project related) $0 $316,312
Net Interest Expense During Construction
{project related;) ¢ $0 $1,101,851
Fair Market Value of Leased Space or
Equipment $0 §0
Other Costs to be Capitalized $ 901,000 $4,073,200
Acquisi_tion of Building or Other Property $0 $0
(excluding land)
TOTAL USES OF FUNDS $ 2,504,497 $ 46,966,265

3. Method of financing the project and sources of funds: There has been no change to the
method of financing this project.

4. Anticipated date of completion: December 31, 2020

Please contact me at 630-929-5577 or Sonja Reece at 309-268-5482, if you have any questions
about this report.

Sincerely,

U

Scott Nelson, AIA, ACHA
Vice President, Planning, Design, and Construction

Advocate Health and Hospitals Corporation

CC:

Matt Primack, Advocate Christ Medical Center
Patrick Lyons, Advocate Health Care
Sonja Recce, Advocate Health Care
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